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CCR No. 97-0218

Logged Date

2/21/97 Rev. - Request Type CCR

Priority Routine|:|

Urgent

Emergency |:| Affected Release Change Class |1

Title (description) DSS Lab Additionally Required Items

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change |:|

Start New Baseline |:|

Problem

Additional items are required to complete the work in configuring the DSS Laboratory

Proposed Solution

See attached

Impact Analysis:

Organizations Affected: BOO [ Contracts [] ECS Chief Eng [] Fos [ M&o [
Procurement Qo [ Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontract [] Sys. Eng [] Sys Verf []
Acpt
Cost: None [] Small Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator Alla Lake
Signature Date
Office Office Manager
Signature Date
Disposition Approved [] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson
Signature Date
CM010C96 ECS




